# FSO Project - Week 5

20/02/2023 - 26/02/2023

**Clockify**

Total: **38:57**     Billable: **0:00**     Amount: **0.00 USD**

| Date | Description | Duration | User |
|------|-------------|----------|------|
| 26/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 3:15<br>23:50 - 3:05 | Arneli74 |
| 26/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 1:23<br>22:18 - 23:41 | Arneli74 |
| 26/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 1:30<br>20:33 - 22:03 | Arneli74 |
| 26/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 0:54<br>19:28 - 20:22 | Arneli74 |
| 26/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 0:01<br>19:28 - 19:29 | Arneli74 |
| 26/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 1:40<br>17:45 - 19:25 | Arneli74 |
| 26/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 2:01<br>15:06 - 17:07 | Arneli74 |
| 25/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 1:07<br>22:36 - 23:43 | Arneli74 |
| 25/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 0:58<br>21:28 - 22:26 | Arneli74 |
| 25/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 0:19<br>20:57 - 21:16 | Arneli74 |
| 24/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 1:34<br>22:33 - 0:07 | Arneli74 |
| 24/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 0:35<br>20:00 - 20:35 | Arneli74 |

| Date | Task | Duration | User |
|------|------|----------|------|
| 24/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 0:56<br>18:43 - 19:39 | Arneli74 |
| 24/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 1:10<br>17:20 - 18:30 | Arneli74 |
| 24/02/2023 | Backend/Frontend<br>Capstone - Create and implement Cart & Purchases models & Features | 1:32<br>14:47 - 16:19 | Arneli74 |
| 24/02/2023 | Displaying shop items, items owned by users, bulk initialization<br>Capstone - Shop Feature Implementation | 1:05<br>5:57 - 7:02 | Arneli74 |
| 24/02/2023 | Displaying shop items, items owned by users, bulk initialization<br>Capstone - Shop Feature Implementation | 0:50<br>4:00 - 4:50 | Arneli74 |
| 24/02/2023 | Displaying shop items, items owned by users, bulk initialization<br>Capstone - Shop Feature Implementation | 2:20<br>0:49 - 3:09 | Arneli74 |
| 23/02/2023 | Displaying shop items, items owned by users, bulk initialization<br>Capstone - Shop Feature Implementation | 1:19<br>23:18 - 0:37 | Arneli74 |
| 23/02/2023 | Displaying shop items, items owned by users, bulk initialization<br>Capstone - Shop Feature Implementation | 0:53<br>22:00 - 22:53 | Arneli74 |
| 23/02/2023 | Displaying shop items, items owned by users, bulk initialization<br>Capstone - Shop Feature Implementation | 0:53<br>20:56 - 21:49 | Arneli74 |
| 23/02/2023 | Displaying shop items, items owned by users, bulk initialization<br>Capstone - Shop Feature Implementation | 1:42<br>18:51 - 20:33 | Arneli74 |
| 23/02/2023 | Displaying shop items, items owned by users, bulk initialization<br>Capstone - Shop Feature Implementation | 0:23<br>17:30 - 17:53 | Arneli74 |
| 23/02/2023 | Displaying shop items, items owned by users, bulk initialization<br>Capstone - Shop Feature Implementation | 2:25<br>14:55 - 17:20 | Arneli74 |
| 23/02/2023 | Displaying shop items, items owned by users, bulk initialization<br>Capstone - Shop Feature Implementation | 1:20<br>2:20 - 3:40 | Arneli74 |
| 23/02/2023 | Displaying shop items, items owned by users, bulk initialization<br>Capstone - Shop Feature Implementation | 1:25<br>0:49 - 2:14 | Arneli74 |
| 22/02/2023 | Displaying shop items, items owned by users, bulk initialization<br>Capstone - Shop Feature Implementation | 2:08<br>22:32 - 0:40 | Arneli74 |

| | | | |
|---|---|---|---|
| 22/02/2023 | Displaying shop items, items owned by users, bulk initialization<br><br>Capstone - Shop Feature Implementation | 0:56<br><br>21:25 - 22:21 | Arneli74 |
| 22/02/2023 | Displaying shop items, items owned by users, bulk initialization<br><br>Capstone - Shop Feature Implementation | 0:42<br><br>20:02 - 20:44 | Arneli74 |
| 22/02/2023 | Displaying shop items, items owned by users, bulk initialization<br><br>Capstone - Shop Feature Implementation | 1:41<br><br>18:08 - 19:49 | Arneli74 |