## FSO Project - Week 2

30/01/2023 - 05/02/2023

Total: 57:25 Billable: 0:00 Amount: 0.00 USD



Date	Description	Duration	User
05/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	1:30 23:44 - 1:14	Arneli74
05/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	<b>4:47</b> 17:33 - 22:20	Arneli74
05/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	<b>1:46</b> 13:54 - 15:40	Arneli74
04/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	<b>2:30</b> 22:23 - 0:53	Arneli74
04/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	<b>1:07</b> 19:25 - 20:32	Arneli74
04/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	<b>0:35</b> 18:40 - 19:15	Arneli74
04/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	<b>0:50</b> 17:44 - 18:34	Arneli74
04/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	1:17 16:16 - 17:33	Arneli74
04/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	<b>0:56</b> 13:09 - 14:05	Arneli74
04/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	<b>1:34</b> 1:10 - 2:44	Arneli74
03/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	2:01 22:55 - 0:56	Arneli74
03/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	<b>2:50</b> 21:35 - 0:25	Arneli74
03/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	<b>2:18</b> 16:19 - 18:37	Arneli74
03/02/2023	Login & API Requests  Capstone - API Login Auth Request: Backend & Frontend	<b>1:51</b> 13:44 - 15:35	Arneli74

03/02/2023	Login & API Requests	1:10	Arneli74
	Capstone - API Login Auth Request: Backend & Frontend	0:46 - 1:56	
02/02/2023	Login & API Requests	1:57	Arneli74
	Capstone - API Login Auth Request: Backend & Frontend	22:35 - 0:32	
02/02/2023	Login & API Requests	2:06	Arneli74
	Capstone - API Login Auth Request: Backend & Frontend	20:19 - 22:25	
02/02/2023	Login & API Requests	2:30	Arneli74
	Capstone - API Login Auth Request: Backend & Frontend	17:35 - 20:05	
02/02/2023	Login & API Requests	1:41	Arneli74
	Capstone - API Login Auth Request: Backend & Frontend	16:27 - 18:08	
01/02/2023	Init FE	2:10	Arneli74
	Capstone - Frontend: Initialise	22:28 - 0:38	
01/02/2023	Init FE	1:00	Arneli74
	Capstone - Frontend: Initialise	21:11 - 22:11	
01/02/2023	Init FE	3:01	Arneli74
	Capstone - Frontend: Initialise	17:59 - 21:00	
01/02/2023	Init FE	1:13	Arneli74
	Capstone - Frontend: Initialise	15:55 - 17:08	
31/01/2023	Init FE	2:36	Arneli74
	Capstone - Frontend: Initialise	22:34 - 1:10	
31/01/2023	Init FE	0:51	Arneli74
	Capstone - Frontend: Initialise	21:30 - 22:21	
31/01/2023	Init FE	1:00	Arneli74
	Capstone - Frontend: Initialise	19:53 - 20:53	
31/01/2023	Init Deployment Setup	1:04	Arneli74
	Capstone - Deployment in Render	18:49 - 19:53	
31/01/2023	Init Deployment Setup	2:33	Arneli74
	Capstone - Deployment in Render	15:12 - 17:45	
30/01/2023	Init Deployment Setup	1:06	Arneli74
	Capstone - Deployment in Render	22:39 - 23:45	
30/01/2023	Init Endpoints API Requests	2:00	Arneli74
	Capstone - Backend: API Auth	20:18 - 22:18	
30/01/2023	Init Deployment Setup	1:02	Arneli74
	Capstone - Deployment in Render	18:31 - 19:33	-

30/01/2023	Init Endpoints API Requests Capstone - Backend: API Auth	<b>1:33</b> 17:41 - 19:14	Ameli74
30/01/2023	Init Endpoints API Requests	1:00	Ameli74
	Capstone - Backend: API Auth	0:20 - 1:20	